



# Board of Retirement Regular Meeting

## Sacramento County Employees' Retirement System

---

### Agenda Item 18

**MEETING DATE:** January 15, 2025

**SUBJECT:** Technology Report—Fourth Quarter 2024

**SUBMITTED FOR:**  Action  Information

---

#### **RECOMMENDATION**

Receive and file the Technology Report for the quarter ended December 31, 2024.

#### **PURPOSE**

This item supports the Strategic Management Plan to leverage technology to continuously improve performance, productivity, and efficiency in fulfillment of the SCERS' mission.

#### **DISCUSSION**

The Technology Report is provided to ensure oversight of the organization's technological progress, ensuring it aligns with strategic objectives. This report offers a snapshot of technological advancements, system implementations, and digital transformation updates. It serves to inform decisions on current and future technology initiatives.

This quarterly report reflects a 3-month review of 2024 performance.

#### **ATTACHMENT**

- Board Order
- Technology Report—Fourth Quarter 2024
- Technology Report— Fourth Quarter 2024 Presentation

Prepared by:

/S/

---

Timothy Taylor  
Chief Technology Officer

Reviewed by:

/S/

---

Eric Stern  
Chief Executive Officer



# Retirement Board Order

## Sacramento County Employees' Retirement System

---

Before the Board of Retirement  
January 15, 2025

AGENDA ITEM:

### Technology Report—Fourth Quarter 2024

THE BOARD OF RETIREMENT hereby accepts the recommendation of staff to receive and file the Technology Report for the quarter ended December 31, 2024.

I HEREBY CERTIFY that the above order was passed and adopted on January 15, 2025 by the following vote of the Board of Retirement, to wit:

AYES:

NOES:

ABSENT:

ABSTAIN:

ALTERNATES:  
(Present but not voting)

---

James Diepenbrock  
Board President

---

Eric Stern  
Chief Executive Officer and  
Board Secretary

## Technology Report—Fourth Quarter 2024

Digital Transformation - Year 0				FY 23/24 Budgeted Amount - \$1,000,000		
ID	Initiative Name	Target Date	Status	Estimated	Expended	Annual Cost
0.1	Enterprise Resource Planning Committee	2023 - Q4	Completed	\$ -	\$ -	\$ -
0.2	SCERS.gov Transition	2024 - Q2	Completed	\$ -	\$ -	\$ -
0.3	Online Appointment Scheduling	2024 - Q1	Completed	\$ 230	\$ 230	\$ 230
0.4	Direct Deposit Member Notification	2024 - Q2	Development	\$ -	\$ -	\$ -
0.5	Member Portal - Phase I	2024 - Q2	Initial Launch Complete	\$ 603,500	\$ 597,816	\$ 110,200
0.6	Member Engagement Platform	2024 - Q2	Completed	\$ 5,580	\$ 5,580	\$ 5,580
0.7	Online Death Reporting	2024 - Q3	Design	\$ -	\$ -	\$ -
0.8	Workflow Management: Retirement Pipeline	2024 - Q2	Development	\$ -	\$ -	\$ -
0.9	Online Retirement Application	2024 - Q3	Development	\$ 197,000	\$ -	\$ -
0.9.1	Secure File Upload	2024 - Q3	Development	\$ -	\$ -	\$ -
0.10	Business Continuity/Single Device Strategy	2024 - Q4	In Progress	\$ 105,000	\$ 32,625	\$ -
<b>Year 0 Sub Total</b>				\$ 911,310	\$ 636,251	\$ 116,010

Digital Transformation - Year 1				FY 24/25 Budgeted Amount - \$1,750,000		
ID	Initiative Name	Target Date	Status	Estimated	Expended	Annual Cost
0.4	Direct Deposit Member notification	2024 - Q4	Implementation	\$ -	\$ -	\$ -
0.5	Member Portal - Phase I (Continued)	2024 - Q3	Completed	\$ 15,228	\$ 18,550	\$ 110,200
0.7	Online Death Reporting	2024 - Q4	Implementation	\$ 8,000	\$ -	\$ -
0.9	Online Retirement Application	2024 - Q4	Development	\$ 147,000	\$ 147,000	\$ 50,000
	Online Retirement Application Additional Functionality			\$ 40,000		
0.91	Secure File Upload	2024 - Q4	Implementation	\$ 15,000	\$ -	\$ -
0.10	Business Continuity/Single Device Strategy	2024 - Q4	In Progress	\$ 72,375	\$ 70,963	\$ -
1.0	Digital Transformation Initiatives	2025		\$ 350,000		
1.1	Member Portal - Phase 2			\$ -	\$ -	\$ -
1.2	Online Service Purchase Calculator			\$ -	\$ -	\$ -
1.3	Back Office Transformation: Retirement Pipeline			\$ -	\$ -	\$ -
1.4	Workflow Management/Transformation: Service Purchase			\$ -	\$ -	\$ -
<b>Year 1 Sub Total</b>				\$ 647,603	\$ 236,513	\$ 160,200



# Technology Report

## Fourth Quarter 2024

January 15, 2025

# Digital Transformation – 2024 Q4 Update

---

- MySCERS Portal Fully Launched
- Implementing/Operationalizing:
  - Secure File Upload
  - Online Death Reporting
  - Direct Deposit Member Notification
- Online Retirement Application (ORA) in Development
- Single Device Strategy Rollout wrapping up

# MySCERS Registration Highlights

**3,206**  
Registrations

 **2,213**  
Fully Activated

 **39 of 50**  
States

**Top 3**

 TX (31)

 TN (29)

 NV (25)

